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Mr. Jon Peterson 
U.S. Environmental Protection Agency f 
Region V 
Waste Management Division 
77 W. Jackson Blvd. - HSRW-6J 
Chicago, Illinois 60604 

Subject: Contractor Selection Schedule 
Remedial Action 
Albion-Sheridan Township Landfill 

Dear Mr. Peterson: 

This letter is to request an extension of time to select a Contractor to implement the 
remedial action construction at the Site. The Bidders have requested an extension to the 
Bid Submittal date to prepare a more complete/accurate Bid. As we discussed this 
morning, the overall project schedule would not be impacted and we still expect to begin 
mobilization in later October and drum removal the second week of November. 

Please call and leave me a message if this extension is acceptable to EPA. 

Very truly yours, 

JohhlSeymour,'P.E. 
Project Coordinator 

Enclosure 

cc: J. Gray - Corning 
C. Smith - Cooper 
B. Gibson - WCIA 
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